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EXECUTIVE SUMMARY  
 

The Investment Climate Improvement Project (ICI) is pleased to present the accomplishments 

achieved and challenges overcome during its third year of operation, from October 1st, 2012 to 

September 30th, 2013. The Project made significant progress and achievements in its third year, 

operating within a context of political instability, funding limitations, and uncertainties.  

 

In March of 2013, the ICI project received modification 6 to the contract, increasing its obligation by 

$1,000,000 from $13,150,000 to $14,150,000. Later in the year, in July, the project received 

modification 7 to the contract which extended the project’s end date to September 30th, 2014 in 

addition to increasing the project’s funding by $4,500,000. Immediately following this obligation and 

extension, ICI developed a work plan for Year 4, which was approved on October 4, 2013. Prior to 

this modification, ICI anticipated closure on the original contract end date of August 30, 2013. This 

extension will allow ICI to continue major initiatives and interventions from Years 1, 2, and 3, and will 

enable the project to better prepare the Palestinian Authority (PA) to become financially self-sufficient, 

more friendly to business and investment, and more compliant with international trade standards. 

 

The project has the following three components/subcomponents, as well as a grants program listed 

below:  

 

 Policy Reform – Subcomponent on WTO Status and Compliance: WTO compliance and eventual 
accession is a major development priority of the PA. Additionally, compliance in key multi-

lateral trade areas will make the Palestinian Territories a more competitive international 

economy, and much more friendly to international investors. ICI continued its assistance to the 

PA in Year 3 mainly through continuing its extensive training program for Ministry of National 

Economy (MONE) counterparts, as well as for members of the National Task Force (NTF), the 

Technical Advisory Team (TAT) on specialized topics. Additionally, ICI continued reviewing and 

drafting key pieces of legislation, and completed its extensive assistance in developing a WTO 

Resource Center with the MONE. ICI also developed a Core General Equilibrium model to 

assist PA policymakers in making evidence-based economic decisions. 

 

 Policy Reform - Business Enabling Environment (BEE) subcomponent: The BEE subcomponent of the 
ICI Project partners with the Ministry of National Economy (MONE) staff and other related 

counterparts and private sector representatives to address key policy, legal, regulatory, and 

procedural constraints that have been identified in the USAID-funded BizCLIR (Business 

Climate, Legal and Institutional Reform) report and the World Bank Doing Business (WBDB) 

Report. In year 3, the ICI Project aimed to improve the PA’s ranking on the WBDB report by 

analyzing several of the report’s key indicators and by creating a platform for discussion 

between public and private stakeholders focused on eliminating unnecessary procedures, time, 

and costs. Moreover, in cooperation with MONE, the ICI Project was able to eliminate the 

Minimum Capital Requirement (MCR) to encourage business registration and legitimacy. 

Additionally, the ICI Project continued to propose modifications to the PA’s legal framework, 

and continued its efforts to make that legal framework more accessible to local and 

international investors.  



INVESTMENT CLIMATE IMPROVEMENT PROJECT YEAR THREE ANNUAL PROGRESS REPORT    4 

 

 

 Fiscal Reform: ICI’s fiscal reform component partners with the Palestinian Ministry of Finance 

(MOF) to ultimately increase fiscal transparency and reduce the budget deficit. Major efforts 

and successes in 2013 focused on: the implementation of the Revenue Management System, 
Phase 1 of which was completed in June 2013; and the completion of the first ever Taxpayer 

Service Center in the West Bank. This service center was officially opened in September 2013 

with Jonathan Kamin, the USAID Deputy Mission Director and Mr. Basil Alramahi, Deputy 

General of Administrative and Financial Affairs from the Ministry of Finance. The Taxpayer 

Service Center will serve as a one-stop-shop for VAT, income tax, and customs services 

requested by taxpayers. 

 

 Grants: ICI completed its approximately $850,000 grants component in June 2013. Altogether 

100 applications were submitted from 70 organizations, 12 of which received funding from the 

project. The grants program supported policy advocacy, and institutional development on the 

part of private sector organizations, universities, and non-governmental organizations, all of 

which was meant to work in concert with ongoing ICI activities. 

 

All ICI activities in 2013 were implemented with an integrated, gender-sensitive approach meant to 

benefit both men and women, and focus on creating enhanced opportunities for women in both public 

and private sectors 
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PROJECT BACKGROUND AND CONTEXT 
 

The Investment Climate Improvement (ICI) Project is designed to respond to the unstable political 

environment in West Bank/Gaza that has served to undermine the Palestinian Authority’s (PA) capacity 

to sustain effective governmental institutions and policies. Although the PA is officially committed to 

facilitating sustainable economic growth, its capacity to build and sustain the institutional infrastructure 

required for substantial economic reform is weak, uneven and requires capacity building in numerous 

areas.  

 

Responding to this need, the ICI Project is working to foster the legal and regulatory frameworks, 

transparent procedures, and private-sector participation that are crucial for both economic reform and 

international relationships. ICI is working in cooperation with the Ministry of National Economy 

(MONE), the Ministry of Finance (MOF), private-sector organizations (PSOs), governorate and 

municipal officials, and other key stakeholders to address the priority areas of trade, fiscal, and business 

enabling environment reform. 

 

The Project has two components: Policy Reform and Fiscal Reform. The Policy Reform component has 

two subcomponents: Preparing the PA to achieve World Trade Organization (WTO) Compliance and 

Improving the Business Enabling Environment. The expected overall project results are:  

 

 The PA will achieve a WTO-compliant trade regime;  

 The Palestinian private sector will be prepared to participate with the PA to fulfill the 

requirements for WTO compliant;  

 The ranking in the World Bank Doing Business Report’s indicators for West Bank/Gaza will be 

improved; and  

 PA revenues will increase progressively, reducing the large gap that exists between PA fiscal 
revenues and expenditures.  

 

Additionally, through grants and subcontracts, the ICI Project is implementing four cross-cutting 

activities:  

 

 A grants under contract program supporting policy advocacy and institutional development on 

the part of PSOs, universities, and NGOs.  

 As part of ICI’s gender plan, gender-related activities meant to increase the role of women and 

women-owned/managed businesses in the Palestinian economy are being implemented.  

 A public information and outreach campaign to increase public awareness and support for 

reforms being addressed by the project through all its activities and goals.  

 Institutional capacity-building and training programs for public and private counterparts in order 
to increase knowledge and skills needed for effective policy analysis and advocacy.  

 

Donor coordination at MOF and MONE is extensive as both Ministries receive technical assistance 

from several donor organizations. In the areas of concern to ICI, the principal donors are the 

International Monetary Fund (IMF), the German Society for International Cooperation (GIZ), the 

International Finance Corporation (IFC), Department for International Development (DFID), and the 
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European Union (EU). ICI staff members regularly meet with or contact representatives of those 

organizations and, in the case of MONE, carry out consultations through the Ministry’s Aid 

Coordination Unit. As a result of this coordination, the ICI Project has been able to identify ways in 

which assistance can be provided on a collaborative basis to address Project objectives with efficiency 

and increased effectiveness. 
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COMPONENT ONE: POLICY REFORM – SUBCOMPONENT ON WTO 
STATUS & COMPLIANCE 
 

Summary 
 

WTO compliance is a major development priority of the PA. The WTO Subcomponent focused its 

efforts on its Year 3 through continuing assistance to the Ministry of National Economy (MONE), the 

National Task Force (NTF) and the Technical Advisory Team (TAT).  

 

The WTO efforts focused on building understanding and reforming the PA international trade regime 

and ensuring its compatibility with the WTO agreements. In addition, specialized trainings to the NTF, 

TAT and MONE staff have taken place during the period. Furthermore, legal reforms of specific and 

vital areas have been conducted to improve the PA regulatory framework and modernize some of its 

key legislations to ensure their compliance with the WTO and international best practice. Specifically, 

ICI assistance focused on reviewing and drafting key legislations of IPR, Debt Resolution and trade 

Remedies which helped the PA strengthen its legislative and regulatory framework. Moreover, the 

WTO subcomponent focused on facilitating workshops and dialogues and involving the Private Sector 
to create a culture of partnership between Public and Private sectors. In addition, specialized and 

general skills trainings to the NTF, TAT and MONE staff have been provided which improved their 

skills in terms of international trade regime.  

 

The ICI Project’s assistance to the WTO Resource Center is notable as it provides the Library 

Software for the WTO Resource Center Library and will enhance the PA’s goal of achieving WTO 

compliance. The ICI Project activities centered on developing a core computable general equilibrium 

model to assist PA policymakers; organizing a conference on trade policy and development for the PA 

to discuss trade policy options within WTO framework; reviewing compliance with GATT and SPS 

transparency requirements; foreign trade law, building individual and institutional capacity and 

promoting TRIPS-compliant industrial property rights laws; and assisting key sectors to undertake 

impact assessment studies of WTO rules on the economy.  

 

 

Highlights 
 

Supporting the WTO National Task Force: In its third year, the ICI Project continued its technical 

assistance to NTF and TAT members. ICI WTO Expert, Mr. Luis Abugattas, developed the Draft 

Principles of a Palestinian Foreign Trade Law, which adopts principles compatible with WTO 

Agreements, inter alia fair trade, Most-Favored-Nation (MFN) treatment, reciprocity and transparency. 
The ICI Project has translated these principles into Arabic and circulated them among NTF and TAT 

members which will be developed as a draft law. Additionally, in Y3, ICI prepared a draft paper for 

restructuring the PA’s WTO NTF and TAT. The paper covers recommendations to consider options 

that clearly indicate the purpose, function, and aim of the NTF and TAT. The paper was shared with 

MONE WTO Unit for review and submittal to the Minister of National Economy H.E. Dr. Jawad Naji 

to guide potential activities related to restructuring.  
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It should be noted that the NTF and TAT recommended, during last year’s retreat facilitated by ICI 

Project, restructuring the teams and create Special Working Groups to realign to the current needs. 

ICI Project conducted a workshop with MONE WTO Unit on the draft paper. Participants discussed 

ICI recommendations to restructure the NTF and TAT. Mr. Abugattas also briefed H.E. Dr. Jawad Naji, 

on the main recommendations. Additional follow-up actions will be led by the WTO Unit in the next 

year.   

 

Trade Policy Options Paper: The ICI Project, through its WTO Expert, Mr. Luis Abugattas, prepared 

the Trade Policy Options Paper which addresses two main options of trade policy, the neo-liberal 

approach and the neo-developmentalism. Both approaches recognize the role of the state in 

development, but radically differ in their objectives and nature. The neo-liberal approach has developed 

a framework of good governance as market-enhancing interventions, focusing on governance 

capabilities that reduce transaction costs and enable markets to work more efficiently. In contrast, 

neo-developmentalism stresses the role of growth-enhancing interventions, focusing on governance 

capabilities to overcome entrenched market failures, acquiring productivity-enhancing technologies and 

maintaining political stability in a context of rapid social transformation. The paper has been translated 
into Arabic and will be discussed and endorsed by the NTF and TAT.  

 
Trade Policy Options Meeting at Palestinian Businessmen Association (PBA): The ICI Project’s 

WTO Expert, Mr. Luis Abugattas, continued working on his tasks and deliverables in Y3. ICI facilitated 

a meeting with the Palestinian Businessmen Association (PBA), in which Mr. Luis Abugattas presented 

on the options available for a future Palestinian trade policy. The meeting was opened by Mr. 

Mohammad Masroji, Chairman of the PBA Board of Directors, followed by welcoming remarks by Dr. 

Nidal Sliman, ICI’s former Policy Reform Team Leader, and Ms. Soha Awadallah from MONE’s WTO 

Unit. The presentation covered the new trading environment, trade and development policy, tariff and 

services trade policy, and options for future Palestinian regional and bilateral trade relations. 

Participants discussed with the WTO expert the role and importance of the private sector in shaping 

and formulating Palestinian trade policies.    

 
National Production Protection Law (Trade 

Remedies): As part of its technical assistance in 

trade related issues, the ICI Project continued its 

effort to assist the PA in building sound and effective 

legal framework. In Y3, the ICI Project contracted 

the Jordanian Law Firm, International Business Legal 

Associates (IBLAW), to assist the MONE draft trade 

remedies legislation that is compliant with the WTO 

Agreements on anti-dumping, subsidies and 

countervailing measures and safeguards. During Y3, 

IBLAW submitted the first draft of the National 

Production Protection Law (trade remedies), which 

addresses the WTO Agreements. The ICI Project 

organized and facilitated three workshops on the 

Draft Law between May 13 and 15, 2013 in Ramallah, 

Nablus, and Hebron. The aim of the workshops was 

to present the Draft Law to public and private 

 

 
 

Workshop on Draft National Production Protection Law 

(Trade Remedies) at ANKARS Suits. On May 20th, 2013.  

From left to right, Mr. Maher Hamdan, COP, H.E. Dr. Jawad 

Naji, Minister of Ministry of National Economy, and Dr. Salah 

Al Deen Bashir, Senior Partner, IBLAW. 
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stakeholders and to listen to their comments and suggestions. Mr. Maher Hamdan, ICI’s Chief of Party, 

chaired Ramallah’s workshop with opening remarks from H.E. Dr. Jawad Naji, Minister of National 

Economy. The discussion of the Draft Law substantiated several comments and suggestions during the 

three events. Taking into consideration all feedback received from the public and private sectors, 

IBLAW submitted a revised Draft Law. Subsequently, the ICI Project organized a roundtable on the 

final Draft National Production Protection Law (Trade Remedies) in Ramallah. About 50 professionals 

from the public and private sectors made comments and suggestions, which were incorporated into 

the final version of Draft Law that was submitted to MONE and contains legislative memorandums for 

the PA legislative process.  

 

 
Specialized TRIPS Training: As part of ICI Project capacity building activities for NTF/TAT members, 

Mr. Luis Abugattas, conducted a one-day training session for members of PA NTF and TAT on 

intellectual property protection under the Agreement on Trade Related Aspects of Intellectual 

Property Rights (TRIPS) of the WTO. The training focused on the Palestinian international 

commitments on the protection of Intellectual Property Rights, the economic underpinnings of IPR 

systems and the obligations & flexibilities under the WTO TRIPS agreement.  

 

 
NTF/TAT Transparency Subcommittee: ICI Project continues to support the Transparency 

Subcommittee during Y3. The Transparency Subcommittee, established upon ICI Project’s 

recommendation, focused mainly on assessing the PA transparency practices vis-à-vis WTO 

transparency rules, and on making recommendations to achieve compliance. The ICI Project facilitated 

two meetings of the Subcommittee held at the MONE on April 25 and May 6, 2013. In addition, the ICI 

Policy Reform Team supported the Subcommittee in presenting the findings of the Questionnaire on 

Transparency Requirements of the Sanitary and Phytosanitary (SPS) Agreement of the WTO for the 

Ministry of Agriculture, the Palestine Standard Institution, and the Ministry of Health. Participants 

representing the Ministry of Planning, the Ministry of Agriculture, the Ministry of Telecommunication 

and Information Technology, the Palestine Central Bureau of Statistics, and the MOF attended the 

meeting. Other stakeholders provided their input for the second Questionnaire on the Transparency 

Requirements under the General Agreement on Tariffs and Trade (GATT). The report summarizes the 

data and information generated from SPS and GATT questionnaires designed to measure the level of 

transparency in PA official institutions against the WTO agreements. The ICI Policy Reform Team 

assisted the Subcommittee to analyze the results of both questionnaires. The PCBS utilized the results 

and prepared a final draft report and recommendations on future reforms needed to achieve 

compliance with the WTO transparency rules. In addition, ICI Project facilitated a workshop during 

September 2013 which was attended by public and private stakeholders to present the final findings 

and recommendations of the SPS and GATT Transparency report. The recommendations of the report 

will be submitted to the NTF for endorsement and reform.  

 

 
WTO Resource Center Library Software: In Y3, ICI completed the installation of the library 

software at the PA’s Ministry of National Economy’s (MONE) WTO Unit. The software helped MONE 

manage the books and resources currently hosted by its WTO Resource Center, as well as trade-

related publications purchased by ICI Project for the Ministry. The WTO Resource Center will 

function as a research and analysis center on trade and economics at MONE. In addition to MONE 
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staff, the Center will be available to members of the WTO National Task Force and Technical 

Advisory Team as well as to the public. ICI also completed two-day training for the MONE IT 

Directorate on the library software, its configuration, customization, and localizations. Additionally, a 

five-day Data Entry and Web OPAC practical training for staff of the WTO Unit was implemented. The 

training covered catalog data entry for books, collections, and periodicals. In addition, it covered 

circulation services, such as defining patrons for check-in and check-out policies.  

 
Furthermore, ICI delivered to the MONE the second and third (final) batches of specialized books for 

the WTO Resource Center. The books covered relevant WTO agreements, small and medium 

enterprises, and trade in services. In addition to MONE staff, the books will be available to members of 

the WTO NTF and TAT, as well as to the public. It should also be noted that ICI obtained online 

subscriptions for the WTO Unit to two electronic resources on international trade law and policy 

(JSTOR and Hein Online).  

 

The WTO Resource Center will serve as an extensive resource for MONE staff, as well as for other 

public and private sector actors, giving them access to resources that are currently unavailable in West 
Bank and Gaza. It will also support the needs of the NTF as it prepares for WTO observer and 

membership negotiations. 

 

 
Note on General Agreement on Trade in Services (GATS) and Accounting Services (PACPA 

Conference): The ICI Project participated in the Palestinian Association of Certified Public 

Accountants (PACPA) conference between November 7 and 8 in Ramallah. The WTO Expert Mr. Luis 

Abugattas prepared and presented a paper titled “Note on GATS and Accounting Services: Potential 

Implications for the Palestinian Accounting Profession,” at the event. Furthermore, the ICI Project 

continued to facilitate better coordination between PACPA and the MONE’s WTO Unit. 

 
Intellectual Property Rights (IPR): During Y3, the ICI Project concluded a three-part training course 

titled “The Arab Certified Intellectual Property Practitioner Program,” with the help of its 

subcontractor Abu Ghazaleh Intellectual Property. The program, which took place over three weeks, 

included comprehensive courses on all aspects of trademarks and commercial processes, patents and 

inventions, and copyrights and neighboring rights concluded with a final exam. Upon successful 

completion of all three courses, participants were awarded a certificate branded by USAID, the ICI 

Project, and Abu Ghazaleh, a prestigious intellectual property organization that is well known 

throughout the Middle East. Additionally, the ICI Project implemented a MONE Intellectual Property 

Rights Directorate assessment. The aim of this assessment is to assist the MONE evaluate the capacity 

of its IPR Directorate to administer a Trade-Related Aspects of Intellectual Property (TRIPS) Rights-

compliant IPR framework and provide services to the public and make recommendations for 

improvement.  

 

On the other hand, the ICI Project, in coordination with MONE, developed and implemented an 

awareness campaign aimed at increasing public knowledge of intellectual property and its importance. 

The campaign included radio spots, newspaper advertisements, phone bill inserts, foam boards and 

rollups. In addition, billboards were posted in all major cities of the West Bank. The ICI Project also 

designed and printed 1,000 brochures on patents. 
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CGE Model: ICI signed a subcontract with a technical US-based subcontractor to build a computable 

general equilibrium (CGE) model for policy analysis 

for the Palestinian Authority. For this purpose, the 

ICI assisted the Palestinian Authority’s Ministry of 

National Economy (MONE) developed the PalMod 

model and built capacity among 25 PA professionals 

to enable them to conduct evidence-based policy 

simulations on fiscal, industrial, labor, and trade 

policy issues. PalMod is a multi-sector Computable 

General Equilibrium (CGE) model that simulates the 

workings of a market economy and is unique in their 

ability to analyze the impacts of economic policy 

decisions. The CGE modeling is a proven technique 

that captures economy-wide impacts of policy 

changes through input-output (IO) and Social 

Accounting Matrix (SAM) analysis. The 25 PA 
professionals representing 6 PA authorities (Ministry 

of National Economy, Ministry of Finance, Ministry of Labor, Ministry of Planning and Development, 

Palestinian Central Bureau of Statistics, and Palestine Monetary Authority) and other institutions in 

Palestine have been trained to master the PalMod. In addition, the ICI subcontractor, EcoMod 

Company, delivered 15 intensive training sessions between May and July 2013. The trainings covered 

the Generalized Algebraic Modeling System (GAMS) Software used as a high-level modeling system for 

mathematical programming solutions and an introduction to CGE modeling theory.  

 
During the training, the participants were able to analyze the structure of the Palestinian economy 

using the system of national accounts and Palestinian social accounting matrix. ICI Project assisted 

MONE in installing PalMod interface at the 6 PA institutions to be used for building its evidence-based 

policy making and analysis capacities to achieve sound macroeconomic stability. 

 

 

 

Looking Forward 
 

In Year 4, the ICI Project will continue to build on its WTO work with MONE. It will provide 

extensive technical expertise as the project designs and implements targeted trainings on the WTO 

specific topics to the Sectoral Working Groups (SWGs) of the TAT and other trade-related ministries 
with active private sector involvement.  

 
As part of its building capacity, the ICI Project will support the PA’s efforts in Year 4 by providing 

assistance through preparing concept papers that will lead the work of the SWGs, providing specialized 

training and coaching them to produce documents and outputs and fulfill their WTO related duties. 

The specialized training will address the agriculture and tariffs on non-agriculture topics. Additionally, 

the ICI Project will focus on developing sustainability of its efforts with MONE:  

 

 

 

CGE Certificate Awarding Ceremony at the Movenpick Hotel 

in Ramallah on July 29th, 2013.From left to right: Prof. Ali 

Bayar, EcoMod President, Mr. Conan Peisen, Director of the 

Private Enterprise Office at USAID, Ms. Ola Awad, Head of 

PCBS, H.E. Dr. Jawad Naji, Minister of National Economy. 
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 Empowering counterparts to embark on self-improvements. 

 Building awareness, and developing dialogues among stakeholders from which business enabling 
reforms and steps toward WTO compliance will naturally flow.  

 Support the PA’s efforts in Year 4 by conducting review of the Sanitary and Phytosanitary (SPS) 

legislative framework vis-à-vis the WTO SPS Agreement.   

 Continue to build capacity of other trade related institutions through supporting the TAT’s 
Transparency Initiative. Based on the assessment of the current transparency practices,  

 Provide instructions to improve practices and facilitate Public/Private Dialogue on current 

practices and needed reforms.  

 The ICI project will continue its assistance to build the IPR awareness through printing IPR 
educational materials to reach the general public and key constituent groups.  

 Engage private sector institutions in the awareness process. 

 

 
 
COMPONENT ONE: POLICY REFORM – BUSINESS ENABLING 
ENVIRONMENT SUBCOMPONENT 
 

Summary 
 

The BEE subcomponent of the ICI Project continued to work with MONE staff and other related 

counterparts and private sector representatives to address key policy, legal, regulatory, and procedural 

constraints that have been identified in the USAID-funded BizCLIR (Business Climate, Legal and 

Institutional Reform) report and the World Bank Doing Business (WBDB) Report to create a more 

business-friendly legal and regulatory environment.  

 

The ICI Project focused on analyzing several indicators aiming at improving the PA ranking on the 

WBDB Report. The areas that were reviewed and analyzed were the “Starting a Business”, “Dealing 

with Construction Permits”, “Registering Property”, “Trading Across Borders”, and “Getting Credit” 

Indicators. Also the ICI Project facilitated and conducted workshops where public and private 

stakeholders participated to discuss ways of reducing the number of procedures, time and cost to 

eventually improve the PA ranking on the WBDB Report. The ICI Project, in cooperation with MONE, 

successfully eliminated the Minimum Capital Requirement (MCR) which will reduce the cost of 

business registration and improve the PA ranking on the WBDB Report.  

 

Additionally, the ICI Project conducted a legislative review of the Commercial Agency Law of 2000 and 

proposed modifications to modernize the legal framework of commercial agency practice. 

Simultaneously, the ICI Project created a compendium of commercial laws which is a searchable 
database available online for the public, researchers and potential investors.  
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Highlights 
 

Core Technical Team: The ICI project continues its support to the recently established Core 

Technical Team (CTT). The ICI Project assisted the CTT to develop an action plan which includes 

short and medium term interventions. The action plan focused on the “Starting a Business” indicator in 

addition to reviewing and analyzing the “Dealing with Construction Permits”, “Registering Property”, 

“Getting Credit”, and “Trading Across Borders” indicators, plus looking at the “Resolving Insolvency”. 

In order to focus efforts, the ICI Project started by examining the “Starting a Business” indicator which 

will encourage the registration of formal and informal businesses.  

 

As a result, the ICI Project drafted a legal memorandum with specific recommendations for MONE to 

interpret the Companies Law in a manner that would not impose the requirement to deposit 25% of 

the Minimum Capital Requirement (MCR) when registering new private limited liability companies 

within 3 months of registration. ICI presented its main recommendations to the Minister to remove 
this requirement and H.E. Dr. Jawad Naji accepted ICI’s recommendations.  

 

In addition, ICI assisted the MONE draft an Amendment to the Companies Law setting the minimum 

capital requirement on one Jordanian Dinar, and giving the Council of Ministers the authority to fix the 

MCR. ICI also assisted the MONE Legal Affairs Directorate draft new ministerial decision to remove 

the minimum capital requirement condition, which will result in improving the business enabling 

environment and WB/G ranking on the WBDB Report under the “Starting a Business” Indicator. 

 

Furthermore, the ICI Project contracted two experts to review, process map and proposes 

improvements under the said indicators. The “Dealing with Construction Permits” and “Registering 

Property” indicators have been reviewed by ICI Expert, Abdurrahman Sawayfeh, and the “Trading 

Across Borders” was reviewed and analyzed by ICI Expert, Edris Altaani, who conducted interviews, 

field studies and consultations with relevant stakeholders to identify gaps and reengineer the processes 

in order to improve the PA ranking under those indicators. ICI Project conducted three workshops for 

the Public and Private sectors and other relevant stakeholders in order to discuss the analytical 

reports, recommendations including the procedures and the cost and time covered by each indicator. 

Also, the consultations aimed at discussing the potential reforms that could be considered to improve 

the efficiency of the process and subsequently the ranking of WB/G in the WBDB Report.  

 

Further, the ICI Project examined the potential work under the “Getting Credit” indicator. The 

Palestine Monetary Authority (PMA), in cooperation with ICI, prepared an analytical report on the 

PMA reforms that have been undertaken recently which are not yet reflected in the WBDB Report. 

ICI assisted the CTT in conducting a workshop with the PMA on the “Getting Credit” Indicator. The 

PMA presented on its reforms relevant to the Getting Credit Indicator, particularly on the Public and 

Private Credit Registry (Hybrid System), the Credit Bureau and Credit Scoring System. The workshop 

was attended by public and private stakeholders, including local contributors to the WBDB Report and 

IFC. Additionally, ICI assisted the CTT and the PMA draft a summary report on the achievements and 

reforms that the PMA recently adopted. The purpose of the report is to communicate to the WBDB 

Team the PMA reforms to improve PMA’s performance on the “Getting Credit” Indicator, which will 

lead to improving the BEE and ranking of the West Bank/Gaza on the WBDB Report. 
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Debt Resolution Draft Law: The PA was ranked last in 

the 2013 WBDB Report’s under the “Resolving 

Insolvency” indicator. As a result, the ICI Project 

assisted the PA in Y3 to create tangible changes that 

will be reflected through measurable improvements to 

the PA ranking, such as an improved Debt Resolution 

Law. The ICI Project contracted one of the leading law 

firms in the region in bankruptcy, IBLAW, to prepare 

the Debt Resolution Law which will establish the 

practice in the PA. IBLAW worked closely with MONE 

and prepared a debt resolution draft law that is 

compliant with international standards and best 

practices. The ICI Project conducted four workshops 

throughout the West Bank to present and discuss the 

draft law with Public and Private Stakeholders. In 
addition, two legislative and explanatory memoranda 

were prepared that provide explanation and illustrate 

the concepts of the draft law. Once enacted, the law would establish the appropriate legal practice in 

the PA and would eventually improve the PA ranking under the “Resolving Insolvency” WBDB Report 

indicator. The draft law and its memoranda are ready for the MONE to take through the PA legislative 

process. 

 

 

Meeting with WBDB Team: In Y3, the ICI team participated in meetings, workshops and site visits 

over three days with a mission from the World Bank 

and IFC team working on the annual Doing Business 

Report. The WB and IFC team composed of Mr. 

Karim Belayachi of the WBDB Team in Washington 

DC and Yehya Eldozdar, the IFC representative. The 

first meeting was attended by the Minister of 

National Economy, H.E. Dr. Jawad Naji, Mr. Fadi 

Abdellatif of USAID, and Mr. Youssef  Habesch of 

the IFC. The purpose of the meetings was to brief 

the WBDB and IFC team on the ICI Project 

technical assistance to the CTT at MONE. The 

activities started on March 26, 2013 with a 

workshop for members of the Core Technical 

Team. In addition, the participants discussed a 

presentation on the WBDB Indicators and the ICI 

Project progress report on CTT work. The main 

purpose of the mission was to meet with key stakeholders and contributors to the WBDB Report and 

brief them on the WBDB Report methodology and data collection for “Starting a Business”, “Dealing 

with Construction Permits”, “Registering Property”, and “Trading Across Borders” Indicators. In 

addition to discussing the methodology used by the World Bank, participants listened to comments on 

data collection methods and it was agreed to add the MONE to the cycle of data collection and 

 

Workshop on the Draft Debt Resolution Law held at Caesar 
hotel in Ramallah on November 8, 2012  
From left to right: Mr. John Crihfield, USAID PEO Director, Dr. 

Mohamad Abu Kosh, and Advisor to Minister of National 

Economy.  Mr. Maher Hamadan, ICI COP, and Dr.. Salah Al 

Deen Bashir, Senior Partner at IBLAW,  

 

 
 
WBDB REPORT Mission visit between 27-29 March 2013.  

Meeting with H.E. DR. Jawad Naji, Minister of National Economy, 

USAID/ ICI and IFC Team. 
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verification to ensure that the report accurately reflects the reforms that took place during the 

reporting period. 

 

Compendium of Key Commercial Laws: In Y3, ICI continued the development of the Compendium 

of Key Commercial Laws, which will be hosted by the Palestinian Investment Promotion Agency’s 

(PIPA) website. Several laws were uploaded to the Compendium during Y3, and more will be uploaded 

in Y4 upon ICI’s completion of its review of the outstanding laws for accuracy.  

 

During Y3, ICI and PIPA reviewed the layout of the Compendium of Key Commercial Laws, which 

includes the categorization of the key economic and commercial legislation. ICI’s subcontractor, 

Intertech, uploaded to the Compendium Portal key commercial legislations in Arabic and English. In Y3, 

ICI contracted a legal consultant to review the current inventory of commercial and business-related 

laws, and to produce final versions of the legislation so that Intertech could complete uploading the 

remaining laws. The Compendium will function as a central repository of business-related laws and 

regulations available for local and foreign entrepreneurs (in English and in Arabic) who are considering 

investing in the West Bank and need timely and up-to-date information on legal requirements to 
operate effectively. In addition, the established compendium will help the PA to meet the WTO 

requirement to submit relevant laws in English.  

 

 

The Review of Commercial Agents Law: In 

cooperation with the Legal Affairs Directorate and 

Commercial Agents Department at MONE, the ICI 

Project reviewed and prepared an amendment to 

the Commercial Agents Law No. 2 of 2000 in Y3. 

The Commercial Agency Law promotes the 

movement of goods to and from the PA which 

promotes the business enabling environment of the 

PA. Furthermore, the Draft Law provides more 

protection to local commercial agents and 

distributors and resolves and addresses critical 

issues related to the registration of commercial 

agents. Additionally, the draft law is compliant with 

international standards in terms of commercial 

agencies and distribution agreements. On March 10, 

2013, ICI Project, in coordination with MONE, conducted the first workshop on the Draft 

Amendment to Commercial Agents Law in Ramallah. The workshop was attended by 54 Public and 

Private Stakeholders, mainly commercial agents, lawyers representing companies and import/export 

companies. The workshop was opened by the Deputy Minister of National Economy, Mr. Naser 

Tahboub and ICI opening remarks, followed by a presentation on the Draft Law, its goals, and 

objectives. At the end of the workshop, substantial comments were received from the stakeholders.  

 

The second and third workshops on the Draft Amendment of Commercial Agents Law were 

conducted in March 2013 in Hebron and Nablus. The two workshops were attended by approximately 

100 public and private stakeholders. Additionally, two legislative and explanatory memoranda were 

prepared. Based on the comments, remarks and suggestions, a revised draft law has been prepared. 

 

 
 
Roundtable on the revised Draft Commercial Agents Law held in 

Ramallah, April 23, 2013. 
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The draft law and its legislative memoranda are ready for the MONE to take through the PA legislative 

process.  

 

Draft Copyright Law: In Y3, the ICI Policy Reform Team provided technical assistance to the Ministry 

of Culture in reviewing the translation of comments by ICI Project Consultant Craig Blakely on the 

Draft Copyright Law, which were translated into Arabic by ICI Subcontractor Ittqan Law Firm. ICI 

team met with the General Director of the Intellectual Property Directorate at the Ministry of 

Culture, Mr. Sami Batrawi, to discuss these comments. The Draft Law is compliant with the WTO 

Agreement on TRIPS and submitted by the Ministry of Culture to the PA Council of Ministers to 

initiate the legislative process.  

 

MONE Services Guide: The ICI Project continued its technical assistance to the MONE to improve 

its level of service provision. Therefore, ICI subcontracted ZOOM for Advertising to design an update 

the MONE Services Guide with the aim to print 500 copies. As MONE provides hundreds of services 

to the public, including registering companies, intellectual property (trademarks and patents), and 

commercial registry services among other services, the Service Guide is essential for the public and 
others. The English version of the Services Guide will be helpful to foreign investors interested in 

investing in the PA and will improve the transparency of the business enabling environment. The copies 

of the Services Guide have been distributed in the MONE headquarter and its district offices, and also 

online, for public use.   

 

MONE IT Equipment: During Y3, the ICI Project procured and delivered eight laptop computers 

with their docking stations and monitors, and one desktop computer to the MONE based on an IT 

needs assessment ICI Project prepared and that USAID approved. The equipment’s will benefit the ICI 

Project’s main counterparts at the Ministry, which include the WTO Unit, the Legal Affairs 

Directorate, and IPRD. Several laptops have been already used or the CGE Model Training Course 

conducted on May and July 2013 with ICI Subcontractor, EcoMod. 

 

 

Looking Forward  
 
The BEE subcomponent of the ICI Project will continue to work with its counterparts, mainly with 

MONE staff and others in trade-related ministries, and private sector representatives to address key 

policy, legal, regulatory, and procedural constraints that have been identified in the USAID-funded 

BizCLIR (Business Climate, Legal and Institutional Reform) report and the WBDB Report.  

 
The ICI Project will build on its Year 3 review of the WBDB Report and the strategy of the CTT to 

adopt and implement the actions necessary to improve the West Bank and Gaza ranking on the 

WBDB Report. The main activities under the BEE subcomponent include: implementing the 

recommendations of the analytical reports of the “Dealing with Construction Permits” and 

“Registering Property”, “Getting Credit”, reviewing the “Paying Taxes” as an additional indicator of the 

WBDB Report and “Resolving Insolvency” indicator, and completing the repository of the 

compendium of the commercial laws in English and Arabic. Additionally, other activities will focus on 

conducting output gap study which will help in enabling the financial sector environment.  
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Furthermore, the ICI Project will explore options for capacity building to MONE staff through study 

tours to neighboring countries. The study tours aims at exploring the neighboring countries experience 

in relevant areas, such as in intellectual property aspects, which will improve the skills of MONE staff.  

 
 

 

 

COMPONENT TOW: FISCAL REFORM 
 

Summary 
 

ICI’s major accomplishments in the area of fiscal reform in FY 2013 were related to assisting the PA in 

building an automated revenue management system, reorganizing the revenue administration along 

functional lines, reforming the tax legal structure, adding administrative capacity and infrastructure, and 

upgrading taxpayer services. While substantial progress was achieved in each of the areas during Year 

3, and immediate measurable benefits received, much work remains to be done. In addition, ICI was 

given a new major area of responsibility for technical assistance, specifically, risk management in 

customs administration.  

 

 

Highlights 
 
Revenue Management System: In September 

2012, the Ministry of Finance decided to issue a local 

procurement to build an integrated tax system. The 

Revenue Management System (RMS) is intended be a 

repository of information from taxpayer declarations 

and tax payments, as well as information about 

taxpayers from other sources. It will assist the 

revenue authority in processing declarations, 

accounting for assessments and payments, selecting 

and conducting audits, collecting delinquent 
payments, pursuing enforcement actions, and 

handling of appeals cases and related activities. 

 
In Year 3, ICI assisted the MOF in the implementation of the RMS through technical assistance in 

issuing the procurement and evaluating the bids, followed by technical supervision of the contractor.  

Phase I of development of the new system was completed in June, replacing the current data 

management system called Sha’am that is provided from Israel through a commercial contract with the 

Israeli MOF and other two systems; Almakasa (clearance) system and the payments system.  Phase I 

development provides the ability to manage tax files of essentially compliant taxpayers. ICI also 

provided IT hardware for the new system, including servers, scanners, bar-code, check readers, and 

PCs for the IT staff in the Computer Tax Directorate.  

 

  
A trainer from MOF provides training on RMS for his 

colleagues  
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In mid-2013, ICI worked with three members of the MOF change management committee to develop 

the high-level functional requirements for Phase II of the RMS. Phase II of the system development will 

add functionality through new modules designed to support MOF efforts to expand the taxpayer base 

and improve voluntary compliance with tax laws.  

 

ICI facilitated RMS training of MoF trainers (TOT) by BISAN, the system developer, during the second 

half of August, 2013. In September 2013, ICI facilitated a two-day training course in RMS in Ramallah 

and Nablus, conducted by the MOF trainers for approximately 100 MoF employees, with additional 

training for the remaining 300 employees scheduled for October and November in Ramallah, Nablus 

and Bethlehem. BISAN also participated in supervising both trainings.  

 

 

Integration/Reorganization of Revenue Administration: Pursuant to an IMF recommendation and 

international best practice, the Ministry of Finance began an effort in mid-2013 to reorganize the 

revenue administration along functional lines (e.g. processing, audit, collections, taxpayer service, 

appeals) to replace the current structure based on the source of revenue (customs, income tax, VAT). 
A functional organization is inherently more efficient and cost-effective because of elimination of 

duplication in key function such as registration, audit, and collections. From September 2013 to 

February 2014, ICI experts assisted the Head of the Tax Council in developing the new structure, 

followed by collaboration with the Ministry’s change management team to develop flowcharts for the 

revised tax administration processes, including delegation matrices and finalized job and office 

descriptions. The reorganization plan was approved by the Cabinet, but then put on hold until enabling 

legislation could be enacted. 

 
The ICI Project provided the Ministry with a regionally-based legal drafting expert to research and 

draft a new administrative law for establishing a unified tax and customs authority. In May 2013, 

President Mahmud Abbas signed the Law by Decree on The General Commission of Public Revenues 

of 2013. The new law establishes a unified Revenue Commission within the Ministry of Finance that is 

responsible for collection of all tax revenues, customs revenues, and non-tax revenues and grants 

collected by the Ministry. Publication and implementation of the revenue unification law was put on 

hold until the new Minister – appointed in July 2013 – has completed a review and revision of the 

proposed new structure and a review of the tax laws. 

 

Additionally, ICI conducted a workshop on the unification of the VAT and the Income Tax at the Large 

Tax Payers Office in Ramallah. The main goal of this 

workshop was to increase the awareness of large 

taxpayers on the new procedures and regulations 

for the unification of VAT and Income Tax.  More 

than 135 large taxpayers attended this workshop. 

 

During the second week of May, 2013, the ICI Fiscal 

Reform Team led a delegation of eight revenue 

employees from the Change Management Team at 

the MOF in a one-week study visit to the General 

Administration of Taxes of the Moroccan Ministry 

of Finance. The objective of the visit was to review 
 

Morocco, May 24th, Head of Tangier Tax Office answering the 

Palestinian delegations questions 



INVESTMENT CLIMATE IMPROVEMENT PROJECT YEAR THREE ANNUAL PROGRESS REPORT    19 

 

the Moroccan experience in the unification of revenue systems, automated processing of tax 

declarations and payments, handling of legal cases and objections, conduct of auditing and collections, 

and taxpayer services.  

 

Unified Tax Procedures Law and VAT Law: In October 

2012, ICI developed an analysis of the current VAT Law and 

regulations. In May 2013, ICI assisted the Ministry in preparing 

an updated draft of the Unified Tax Procedures Law. This law 

will incorporate international best practices to establish a 

common set of administrative procedures to be applied to 

VAT, income tax, and other taxes administered at the national 

level, such as property tax. The new law will also establish the 

legal authority for reorganizing the tax administration along 

functional lines, strengthen enforcement powers of the 

revenue authority, and identify taxpayer rights. It was 

originally anticipated that a final draft would be prepared in autumn 2013, with public review and then 
enactment by the end of the year. However, the change in top management at the Ministry resulted in 

postponement of the internal review of this draft law. 
 
Self- Assessment: One of the IMF report recommendations for a modern revenue administration is 

to implement Self-Assessment for Income Tax. To continue its initiative of development of the self-

assessment forms from 2012, ICI printed and delivered five 

different self-assessment forms for income tax. In February, ICI 

assisted MOF in conducting three workshops on the self-

assessment forms in regional locations to cover all the cities of 

the West Bank, in cooperation with the Palestinian Association 

for Public Accountants and the Accountants Union. The goal of 

these workshops was to inform accountants and auditors on 

the importance and use of the new self-assessment forms. The 

three regional workshops were conducted first in Ramallah to 

cover the central cities of the West Bank, in Bethlehem for the 

southern cities, and finally in Nablus for the northern cities. 

More than 200 accountants and auditors attended the three 

workshops. also developed a draft strategy and criteria for self-assessment strategy, including a set of 

five income tax declaration forms, and conducted roundtable meetings to review the draft strategy and 

discuss related training plans. The forms have now been incorporated in RMS Phase I, and self-

assessment is being implemented on a pilot basis in the Large Taxpayers office (LTPO). ICI contracted 
with an auditor to develop the audit manual, this manual will assist the Income Tax staff in the auditing 

and in the implementation of the self-assessment. 

 

LTPO: The Large Taxpayers Office (LTPO) currently administers VAT and income tax collection from 

the approximately 290 largest businesses in the West Bank, accounting for approximately 50% of all tax 

revenues. Because of the intensified coverage of taxpayers provided by this office, increasing the 

number of large taxpayers administered by the LTPO is one of the main MoF initiatives to increase 

revenues. At MOF’s request, ICI assisted in adding three offices to the LTPO facility to house six 

additional tax auditors, which will enable the LTPO to expand its caseload by 170. On March 10, the 

 
Training on RMS in Nablus 

 
USAID Mission Director, ICI COP, Fiscal Reform 

Team Leader and ICI Tax Expert meeting with 

the Minister of Finance and the Revenues 

Director Generals. 



INVESTMENT CLIMATE IMPROVEMENT PROJECT YEAR THREE ANNUAL PROGRESS REPORT    20 

 

construction contractor and engineer completed their refurbishment work. Transfer of auditors and 

taxpayer files to the LTPO awaits a decision by the Minister of Finance. 

 
 

Capacity Building for Counterparts: In addition to the RMS training mentioned above, the ICI 

Project conducted numerous trainings during the period for employees in the Income Tax Directorate, 

VAT Directorate, and LTPO. Topics included the new income tax and VAT regulations, web design, 

bookkeeping, auditing, and customer satisfaction. 

 
Ramallah Taxpayer Service Center: In May and 

June, ICI renovated existing office space in the 

Ramallah tax office to house a Taxpayer Service 

Center (TPSC), designed to facilitate the services 

provided to the taxpayers. The TPSC is designed 

to serve as a one-stop shop for VAT, income tax, 

and customs services requested by taxpayers. The 

Center is a state-of-the-art facility, incorporating 
best practices in tax administration and customer 

services, that will assist the revenue unification 

process, facilitate unified tax registration, increase 

tax awareness, and make the payments 

procedures more clear. It is intended to serve as 

a pilot demonstration facility, with the objective 

of establishing similar facilities in the other major 

population centers in West Bank. The Center will use the new Revenue Management System for 

accessing customer accounts and tracking requests. Providing a higher level and more efficient delivery 

of service to taxpayers is a key element in the PA Authority’s efforts to narrow the budget deficit and 

assure sustainable government services. 

 

In preparation for service delivery at the TPSC, the Fiscal Reform Component assisted the Ministry in 

organizing and conducting a workshop in Ramallah on June 20, 2013. The objective of the workshop 

was to agree on a provisional design for delivery of services during the transition from Sha’am system 

to the RMS. Senior management of the Ramallah Tax Office and headquarters’ officials from Computer 

Tax and IT Directorates participated.  

 

In September 2013, USAID and the MoF officially opened the Ramallah Taxpayer Service Center. Mr. 

Jonathan Kamin – USAID Deputy Mission Director, Mr. Basil Alramahi – D.G of Administrative and 

Financial affairs at MOF, the D.G’s of the revenues departments and representatives from several 

donor institutions and private sector participated in this ceremony.  

 

Please click the Link below to watch the video  

Taxpayer service centre 

 
 

 

 
USAID Deputy Mission Director and Minister of Finance 

representative opening the Tax Payers Service Center 

http://www.youtube.com/watch?v=APaV4P2dKSQ&feature=youtu.be
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Tax Awareness: The ICI Project developed and implemented an awareness campaign across the West 

Bank that included 30 billboards, websites, advertisements on seven radio stations and the three main 

newspapers, and foam boards with five specific messages targeted toward West Bank citizens focused 

on the payment of income tax. 

 

Improvement of Tax Collection Capabilities: The ICI Project procured four much-needed U.S.-

made vehicles for the MOF. Delivered specifically to the Income Tax and VAT Directorates on 

December 13, 2012, these resources will allow the MOF to more consistently and reliably conduct site 

visits to and audits of large taxpayers in the West Bank.  In September 2013, ICI began on development 

of the functional requirements for a Collections and Enforcement module to be included in RMS.  

 

 
 

Looking Forward 
 
Efforts for ICI in this component for Year 4 will focus on assisting the MOF in completing activities and 

reforms that it has already initiated in system development, integration/reorganization, self-assessment, 

strengthening of the LTPO, and taxpayer service centers. 

Revenue Management System: In Year 4, ICI will assist in developing the requirements for the 

compliance-oriented modules of the RMS (those that focus on non-compliant businesses and 

individuals), including modules to facilitate selection and tracking of audit cases, collection of delinquent 

payments, pursuance of enforcement actions, and identification of non-filers, and standard operating 

procedures for the administrative units that are responsible for the above functions.  

 

Integration/Reorganization of Revenue Administration: ICI will provide additional assistance in this 

area in Year 4 upon request by the Ministry, specifically training and technical assistance to the field 

office units that are charged with the new functions.  

 

Unified Tax Procedures Law and VAT LAW: The Ministry’s current plan for improvement of tax 

legislation is to: 

1) Review all of the current tax legislation, including the income tax, VAT, and customs laws, along 

with the draft revenue procedures law. 

 

2) Produce an integrated package of legal reforms. ICI will participate in the meetings of the committee 

that has been formed for this purpose, and will provide technical assistance from international tax law 

and drafting experts as needed. 

 
Self-Assessment: In Year 4, ICI project will assist the LTPO in conducting its self-assessment pilot. 

Specifically, we will review the LTPO’s experience in using risk management for audit case selection, 

and suggest incremental changes in the criteria.  ICI will also recommend an action plan and schedule 

for rollout of self-assessment to the regional field offices. 
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LTPO: Once the Ministry has approved the functional reorganization plan, ICI will assist the LTPO in 

Year 4 in setting up new units (audit, collections, taxpayer services, taxpayer identification) and 

establishing standard operating procedures, as well as raining of staff for the new units. 

 
Capacity Building for Counterparts: ICI is currently creating an income tax audit manual under a 

subcontract with a local Palestinian accounting firm. The subcontract includes training for auditors, 

which will take place in March 2014. Additional training and capacity building will be conducted in 

collections, audit and advanced VAT training for LTPO staff. 

 
 
 
Taxpayer Service Center: ICI plans to build two additional taxpayer service centers in Year 4, in 

Hebron and Nablus. 

 
 

New Assignments in Customs Risk Management and Expenditure Analysis: In Year 4, ICI was 

given two new major areas of responsibility for technical assistance, specifically, risk management in 

customs administration. The first assignment involves making use of the new data transfer interface 

with Israeli Customs Service to develop a comprehensive risk management strategy to reduce customs 

and tax evasion and increase revenues.  The second involves finding ways to reduce governmental 

expenditures, including utility and health service expenditures in Israel that are deducted  by the Israeli 

MoF from the import clearance revenue transfers to the PA. 

 
 

GRANTS COMPONENT 

A Summary 
 

During Y3, ICI was able to complete an ambitious grants cycle in which grantees accomplished all grant 

agreements activities that includes a broad range of capacity building and awareness raising activities in 

support of both components. All ICI grants were closed as of June 30.Total Number of Grants is 12 

with a total grant amount reimbursed of $852,224.39. 

 

 

Highlights 
 

From June 2012 to January 2013, ICI evaluated a total of 100 applications submitted by 70 

organizations. 12 organizations were awarded grants to conduct several projects incompliance with ICI 

project goals. The grantees started the implementation on October 2012 and ended on June 2013. The 

following table gives brief about the grant agreements:  
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NO. 

 

Organization 

 

Grant period 

 

Grants achievement 

 

Amount 

Reimbursed  

(USD) 

1 Palestine Trade Center 

(PalTrade) 

7 months Awareness Raising Among 

Private Sector and other 

Stakeholders of the 

Implications, Benefits and 

Mechanics of  WTO Accession 

$132,083.26 

2 The Palestinian IT 

Association (PITA) 

8.5 months Building the ICT Business 

Environment 

$85,389.64 

3 Net Investment & 

Services Company 

(NET) 

7 months Intellectual Property Rights 

Training for Judges and 

Attorneys 

$149,389.37 

4 International Chamber 

of Commerce (ICC) - 

Palestine 

7 months Implementing Sector 

Assessments on WTO impact 

on the Pharmaceutical and 

Financial Sectors 

$64,811.92 

5 Palestinian Center for 

Communication and 

Development 

Strategies (PCCDS) 

5.5 months Enhancement of the role of 

businesswomen through 

registration in north Hebron 

Chamber of Commerce 

$66,129.12 

6 Al-Ayyam Press, 

Printing, Publishing, & 

Distribution Co. 

5.5 months Quarterly Briefing on 

Investment and Economic 

Research in Palestine 

$76,350.00 

7 Palestinian Association 

of Certified Public 

Accountants (PACPA) 

5 months Increasing tax awareness for 

accountants and auditors 

$43,570.00 

8 The Palestinian 

American Chamber of 

Commerce (PACC) 

6 months Palestinian American Business 

Enabling Environment 

$89,329.00 

9 Palestinian Federation 

of Industries (PFI) 

5.5 months Improving trade environment 

in Palestine – Bar code 

$60,783.00 

10 Palestinian Solar and 

Sustainable Energy 

Society (PSSES) 

5 months Stimulation of Investment in 

Renewable Energy 

$47,664.08 

11 Palestinian 

Businessmen 

Association (PBA) 

2.5 months  Field survey of investment 

determinants (Factors affecting 

Palestinian private investment 

flows) from the perspective of 

$19,500.00 
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business owners and managers 

with a focus on Small and 

Medium Enterprises (SMEs). 

 

12 Hebron Chambers of 

Commerce (HCCI) 

2 months Development of an online 

Investment Data Bank 

$17,225.00 

 

 

On July 31, 2013 ICI conducted a closing ceremony for the Grants program to acknowledge the 

grantees achievements. 90 persons attended the ceremony including representatives from the Ministry 

of National Economy, USAID, Grantees, consultants and Media.           

 

During the event the project distributed certificates of appreciation to grantees and screened a short 

video about the grants.   Grants Video 
 

 

Challenges, Lessons Learned, Areas for Improvement 
 

 
Legislative Process: Due to the political situation, the PA Legislative Council (PLC) has been inactive 

since 2007, and although the Palestinian Basic Law allows the President of the PA to issue laws by 

decree, the President has rarely used his authority due to limitation on his powers that can be used 

only on urgent matters. ICI has assisted the Ministry of National Economy draft several laws (IPR, Debt 

Resolution, and Commercial Agents). All ICI drafts are ready for the PA legislative process, to which 

some have been already submitted (IPR, Debt Resolution). 

 
Hierarchy Level: Due to the hierarchy of working mainly with high-ranking government officials, the 
decision-making process on routine work is sometimes slow. This, in turn, sometimes causes 

unnecessary delays in activities. 

 
Funding Uncertainties: Juggling between planning for project close-out and preparing for the 
possibility of an extension presented challenges in terms of managing expectations of clients as well as 

project staff. Also, funding uncertainties created some challenges to the technical teams dealing directly 

with the Ministry of National Economy; especially with regard to ICI ability to satisfy the IT and non-IT 

needs of main counterparts at the Ministry to fully achieve objective of ICI. 

 

Turnover: Changes of leadership at key ICI Project counterparts within the MONE— such as the IPR 

Directorate, the WTO Unit, and the Aid Coordination Unit—have provided challenges to the ongoing 
implementation of planned ICI Project activities. 

 
PA Financial Crisis/Strikes: ICI Year 3 was marked by the deepening severity of the PA’s ongoing 

financial crisis. Employee frustrations led to strikes at both the MOF and MONE. With Ministry 

http://vimeo.com/71334792
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employees working just 2-3 days per week, the ICI Project faced significant challenges in working with 

its PA counterparts. 

 

New Policy-Level Assistance Requests: As a result of the worsening PA deficit situation, the 

resumption of peace negotiations with Israel and increased willingness to cooperate in trade and fiscal 

matters, and the completion of Phase I of the RMS, both new pressures and opportunities have arisen 

to increase revenues. Some of the initiatives could involve policy changes such as new taxes; new 

integrated enforcement efforts involving customs, VAT, and income tax; and innovative uses of 

information collected from diverse sources to detect and deter tax evasion. The above circumstances 

present a challenge to ICI to expand its horizons and take a more central role in advising the Ministry 

of Finance on initiatives that could help address and provide a sustainable solution to its midterm 

budget deficit disaster prognosis. 
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SUMMARY TABLE OF MANAGEMENT INDICATORS1
 

 

 

 

 

                                            
 

PE 
Cod

e 

PE Name GEO 
MIS 

Indicat
or 

Code 

ICI 
PMP 

CODE 

Indicator Name Type of 
modifica

tion 

Baseline 
value 

PMP 
Indicato

r Type 

Outcom
e/ 

Output 

Target FY12 
…………. 

Achieved 
FY12 

Target FY13 
…………. 

Achieved FY13 

Target FY14 
…………. 

Achieved 
FY14 

Reasons of deviation  

 OUTCOME INDICATORS 

4.1.1 Fiscal Reform 4.1.1-
C02 

TBD Percentage increase of 
income tax collection 

No 
Change 

FY 2012:  
NIS638M 

(US$168M) 

Mgmt Outcome 10% 
----------- 
38.23% 

15% 
----------- 

4.28% 

10% 
----------- 

The PA National Development plan 2011-
2013 projected an increase in revenues of 
20% in 2013, based on expected RGDP 

growth of 12%. The actual increase 
between the 12-month periods of October 
2011-September 2012 and October 2012-

September 2013 was much less than that. 
The main factors contributing to the 
shortfall in revenue increase were as 

follows: 
1- GDP growth was only 4.5%. 
2- The Development expenditures 
(financed mainly by donors) reached only 

about 50% of the budget projection. 
3- The delay in the implementation of tax 
reform administrative tasks such as: (Tax 

Procedures Code, Unification of tax 
administration). 
4- The increase in the deductions from the 

PA clearance revenues (e.g. due to 
increase in the electricity bills by 52%).  

4.1.1 Fiscal Reform 4.1.1-

C03 
TBD Percentage increase of 

VAT collection – 
domestic and clearance 
combined 

No 

Change 

FY 2012 

(domestic& 
clearance 

combined):  

 NIS 2.5B 
(US$658M) 

 

Mgmt Outcome 10% 

----------- 
16.02% 

15% 

----------- 
9.08 

10% 

----------- 
 
 

 

The PA National Development plan 2011-

2013 projected an increase in revenues of 
20% in 2013, based on expected RGDP 
growth of 12%. The actual increase 

between the 12-month periods of October 
2011-September 2012 and October 2012-

September 2013 was much less than that. 
The main factors contributing to the 

shortfall in revenue increase were as 
follows: 
1- GDP growth was only 4.5%. 

2- The Development expenditures 
(financed mainly by donors) reached only 
about 50% of the budget projection.  
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3- The delay in the implementation of tax 

reform administrative tasks such as: (Tax 

Procedures Code, Unification of tax 
administration). 
4- The increase in the deductions from the 

PA clearance revenues (e.g. due to 
increase in the electricity bills by 52%).  
Total clearance deductions for ICI Year 3 
(Oct 2012-Sep 2013) increased by 423 

million ILS over ICI Year 2 (Oct 2011 - Sep 
2012). The increase in clearance 
deductions represents approximately 6% of 

total annual clearance revenues.  
Therefore, the increase in total clearance 
revenues was 423 million more than the 

increase in net revenues. If VAT revenues 
are adjusted proportionately, the increase 
in total VAT from FY2 to FY3 would be 

11.6 % instead of 9.0%.  
4.1.1 Fiscal Reform 4.1.1-

C06 
TBD Percentage increase in 

revenue from Large Tax 

Payers Office 

No 
Change 

FY 2012  
NIS 816.7M 

(US$215.6M) 

Mgmt Outcome NA 
----------- 

Na 
Revenues 

increased by 
76% in Income 

tax collections 
at LTPO 

20% 
----------- 

9.05% 

10% 
----------- 

The PA National Development plan 2011-
2013 projected an increase in revenues of 

20% in 2013, based on expected RGDP 
growth of 12%. The actual increase 
between the 12-month periods of October 
2011-September 2012 and October 2012-

September 2013 was much less than that. 
The main factors contributing to the 
shortfall in revenue increase were as 

follows: 

1- GDP growth was only 4.5% . 
2- The Development 

Expenditures (financed mainly by donors) 
reached only about 50% of the budget 
projection. 

3- The delay in the implementation of the 
tax reform administrative tasks such as: 
(Tax Procedures Code, Unification of tax 

administration). 
4- The increase in the deductions from the 
PA clearance revenues (e.g. due to 
increase in the electricity bills by 52%). 

 
4.2.2 Trade and 

Investment 

Capacity  

4.1.1-

C07 
TBD PA is technically 

prepared for Observer 

status in the WTO 

No 

Change 
 Mgmt Outcome PA is 

technically 

prepared for 
Observer 
status in the 

WTO 
----------- 

PA is 

technically 
prepared for 
Observer 
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status in the 

WTO 

4.2.2 Trade and 
Investment 

Capacity  

4.1.1-
C08 

TBD PA is prepared for 
TRIPS compliance 

No 
Change 

 Mgmt Outcome PA is prepared 
for TRIPS 

compliance 
----------- 

PA is prepared 

for TRIPS 
compliance 

   

4.2.2 Trade and 
Investment 

Capacity  

4.1.1-
C09 

TBD PA is prepared to adopt 
GATT- compliant 

transparency rules 

No 
Change 

 Mgmt Outcome NA PA is prepared to 
adopt GATT- 

compliant 
transparency 

rules 

--------------- 
PA is prepared to 
adopt GATT- 

compliant 
transparency 
rules 

 

  

4.2.2 Trade and 
Investment 

Capacity  

4.1.1-
C011 

TBD PA is prepared for SPS-
compliance 

No 
Change 

 Mgmt Outcome NA PA is prepared 
for SPS-

compliance 
--------------- 
PA is not 
prepared for SPS-

compliance 

PA is prepared 
for SPS-

compliance 
 

The Ministry of National Economy 
requested the postponement of the 

implementation of this activity as the 
Ministry of Agriculture was conducting a 
separate basic SPS assessment in 
cooperation with FAO. The request was 

made to avoid overlaps between the FAO 
and the ICI assessment over the SPS.  
 

4.6.1 BEE 4.1.1-
C012 

TBD PA is prepared to 
improve West Bank and 
Gaza's ranking on the 

World Bank Doing 
Business Report 

No 
Change 

 Mgmt Outcome NA PA is prepared to 
improve West 
Bank and Gaza's 

ranking on the 
World Bank 
Doing Business 

Report 
-------------- 
PA is prepared to 

improve West 
Bank and Gaza's 

ranking on the 
World Bank 

Doing Business 
Report 
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2 This indicator includes number of participants in PR components, however the number is already included in OPE0050 in OP indicators 
3 20% out of the total number of participants 

4.1.1 BEE 4.1.1-

C013 

TBD PA prepared to reform 

the legal and regulatory 

framework for resolving 
insolvency. 

No 

Change   

 Mgmt Outcome NA PA prepared to 

reform the legal 

and regulatory 
framework for 
resolving 

insolvency 
--------------- 
PA prepared to 
reform the legal 

and regulatory 
framework for 
resolving 

insolvency 
 

  

4.2.1 Trade and 

Investment 
Capacity and 
BEE 

TIE016 1.1.5 Number of 

organizations/women 
owned or managed 
business that will 

participate in economics 
development activities 

No 

Change 

Two grantees 

were engaged 
in gender 
specific 

activities 

Mgmt Outcome NA 51 

------------ 
77 

 Through ICI’s grants program, two 

grantees exceed expectations and 
encouraged women owned or managed 
businesses to join the North Hebron 

Chamber of Commerce. 

4.1.1 Fiscal Reform, 
Trade and 
Investment 

Capacity and 
BEE 

TIC040 TBD Number of participants 
trained and participated 
in fiscal policy, trade and 

investment capacity and 
BEE provided through 
USG assistance. 2 

No 
Change 

 Mgmt Output 735 
----------- 

849 

850 
------------ 

1087 

707 
------------- 

 

-Number of participants and training 
increased due to the requests of 
counterparts. 

-Some of the planned activities from FY4 
were pushed and completed in August and 
September such as RMS trainings and the 
Transparency workshop, which increased 

the number of Participants for FY3. 

4.1.1 Fiscal Reform, 
Trade and 

Investment 
Capacity and 
BEE 

TIC042 TBD Number of participants 
trained and participated 

in fiscal policy, trade and 
investment capacity and 
BEE provided through 

USG assistance. 
(women) 

No 
Change 

 Mgmt Output 1473 
----------- 

165 

160 
---------- 

203 

141 
------------- 

-Number of participants and training 
increased due to the requests of 

counterparts. 
-Some of the planned activities from FY4 
were pushed and completed in August and 

September such as RMS trainings and the 
Transparency workshop, which increased 
the number of Participants for FY3. 

4.1.1 Fiscal Reform, 
Trade and 
Investment 

Capacity and 
BEE 

TIC041 TBD Number of participants 
trained and participated 
in fiscal policy, trade and 

investment capacity and 
BEE provided through 
USG assistance.. (men) 

No 
Change 

 Mgmt Output 588 
----------- 

684 

690 
----------- 

884 

566 
------------- 

-Number of participants and training 
increased due to the requests of 
counterparts. 

-Some of the planned activities from FY4 
were pushed and completed in August and 
September such as RMS trainings and the 

Transparency workshop, which increased 

the number of Participants for FY3. 



INVESTMENT CLIMATE IMPROVEMENT PROJECT YEAR THREE ANNUAL PROGRESS REPORT    30 

 

                                            
4 Base year will be June 2012 

4.1.1 Fiscal Reform, 

Trade and 

Investment 
Capacity and 
BEE 

TIC029 4.3.7 Number of activities 

(e.g. training, 

workshops, focus 
groups, seminars, 
symposiums, public-

private dialogues, 
technical discussions, 
courses, on-the-job 
training, roundtables) to 

address fiscal reform,  
trade and investment 
capacity and BEE 

subjects  

No 

Change 
 Mgmt Output 26 

----------- 

43 

10 

----------- 

58 

51 

------------- 

-Number of activities increased due to the 

requests of counterparts and the need of 

participants. 
-A number of the planned activities from 
FY4 were pushed and completed in August 

and September. 

4.6.1 Fiscal Reform, 
Trade and 

Investment 
Capacity & 
BEE 

TIC028 2.1.2 Number of Palestinian 
delegations to regional 

and international events 
to increase 
understanding of  fiscal 

reform, WTO and BEE  

No 
Change 

 Mgmt Output 2 
----------- 

2 

2 
----------- 

1 

2 
---------- 

One of the study tours was planned to 
Jordan but MONE decided to postpone it, 

giving the tour less priority compared to 
the other activities. 
  

 
4.1.1 Fiscal Reform TIC026 3.3.1 Percentage of increased 

understanding among 

Palestinian public of 
obligation to pay taxes4 

No 
Change 

Jun12: 
43.50% 

Mgmt Output NA 8% 
----------- 

14.37% 

 Initially only one question was used to 
reflect the baseline results.  However, 

upon further review it was noted that the 
one question did not accurately reflect the 
indicator in question.  As such, the baseline 
and post results were updated to include 

the average those who answered "Yes" and 
"Yes, to Some Extent" to Q1 - Familiarity 
with the tax system and Q4 - The 

government is using tax for the public 

interest from the survey. 
4.2.1 Trade and 

Investment 
Capacity  

TIE011 1.3.1 Percentage of increased 

awareness of the 
importance of WTO 
among Palestinian public, 

business and academic 
community 

No 

Change 

Jun12: 

51.92% 

Mgmt Output NA 20% 

----------- 
38.35% 

 Initially the percentages were not 

calculated correctly, nor did the results 
include those individuals who expressed 
"Yes, to Some Extent".  The numbers were 

adjusted accordingly and reflected in the 
Post Awareness Survey and updated for 
ICI's reporting. 

4.2.2 Trade and 
Investment 
Capacity, BEE 

4.2.2-
C15 

TBD Percentage of increased 
awareness of Intellectual 
Property among the 
Palestinian public, 

business, & academic 
community 

No 
Change 

Jun12: 
41.13% 

Mgmt Output NA 5% 
----------- 
17.34% 

 Initially the percentages were not 
calculated correctly, nor did the results 
include those individuals who expressed 
"Yes, to Some Extent".  The numbers were 

adjusted accordingly and reflected in the 
Post Awareness Survey and updated for 

ICI's reporting. 

4.6.1 Trade and 
Investment 
Capacity, BEE 

TIE010 4.2.4 Number of laws, 
regulation, 
administrative 

procedures, policy 
papers, concept and 
studies that have been 

Modified  Mgmt Output 14 
----------- 

1 

5 
----------- 

5 

9 
---------- 
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drafted, simplified and 

presented for 

public/stakeholder 
consultation in 
accordance with 

international standards 
as a result of USG 
assistance. 

TBD Fiscal Reform TBD TBD Percentage increase of 

customs collection 

NEW FY 2013: 

NIS2.204B 
US$(599M) 

 

Mgmt Outcome NA 

----------- 
NA 

NA 

----------- 
NA 

10% 

----------- 

Customs is a new focus area during the 

extension period, and thus this indicator 
was added. 
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SUMMARY TABLE OF OP INDICATORS 
 

PE 

Cod
e 

PE Name GEO 

MIS 
Indicator 

Code 

ICI 

PMP 
COD

E 

Indicator Name Indicat

or 
Format 

PMP 

Indica
tor 

Type 

Outcome/ 

Output 

Baseline 

Value 

Starti

ng 
Fiscal 
Year 

Planned 

Value 
for FY1 

Actua

l 
Value 
for 

FY1 

Planne

d 
Value 
for 

FY2  

Actua

l 
Value 
for 

FY2 

Plann

ed 
Value 
for 

Y3 

Actual 

Value 
for FY3 

Achie

veme
nts % 
in Y3 

Plan

ned 
Valu
e for 

Y4 

Justification of Deviation  

4.1.1 Fiscal Policy  TIC024 C-OP Number of policy 

reforms/regulations
/administrative 
procedures drafted 

and presented for 
public/stakeholder 
consultation as a 

result of USG 
assistance  

Integer OP_ 

std 

Output 0 FY11 10 2  8 3 4 2 50% 3 ICI's goal was to complete the 

Self-Assessment - administrative 
procedure, Legal Memo 
Establishing Revenue 

Commission, VAT Law, and Tax 
Procedures Code.  However due 
to delays in the implementation 

of the tax reform administrative 
tasks the VAT Law and Tax 
Procedures Code were not able 
to be completed in FY13. 

 

4.1.1 Fiscal Policy  OPE143 D-OP Number of key 
personnel in fiscal 
policy and fiscal 

administration 
trained with USG 

assistance  

Integer OP_ 
std 

Output 0 FY11 50 38  100 24 0    This indicator was dropped in 
FY13. 

4.1.1 Fiscal Policy  OPE145 D-OP 
(F) 

Number of key 
personnel in fiscal 
policy and fiscal 

administration 
trained with USG 
assistance (women) 

Integer OP_ 
std 

Output 0 FY11 10 3  20 3 0    This indicator was dropped in 
FY13. 

4.1.1 Fiscal Policy  OPE144 D-OP 
(M) 

Number of key 
personnel in fiscal 
policy and fiscal 

administration 
trained with USG 
assistance  (men) 

Integer OP_ 
std 

Output 0 FY11 40  35 80 21 0    This indicator was dropped in 
FY13. 

4.1.1 Fiscal Policy  411-S02 4.3.1 Tax administration 

and compliance 
improved (% 
increase in tax 

collections) as a 
result of USG 
assistance.  

% OP_ 

std 

Outcome US$1.8B FY12 0  0 16% 12% 15% 6.68%5 

 

45% 10% The PA National Development 

plan 2011-2013 projected an 
increase in revenues of 20% in 
2013, based on expected RGDP 

growth of 12%. The actual 
increase between the 12-month 
periods of October 2011-

September 2012 and October 
2012-September 2013 was much 

                                            
5
 This number was adjusted to add back clearance deductions based on information provided by the MOF 

file:///C:/Users/rsaleem/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.MSO/CEE3AE5D.tmp%23RANGE!A13
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less than that. The main factors 

contributing to the shortfall in 

revenue increase were as follows: 
1- GDP growth was only 4.5%  
2- The Development 

expenditures (financed mainly by 
donors) reached only about 50% 
of the budget projection.  
3- The delay in the 

implementation of the tax reform 
administrative tasks such as: (Tax 
Procedures Code, Unification of 

tax administration). 
4- The increase in the deductions 
from the PA clearance revenues 

(e.g. due to increase in the 
electricity bills by 52%).  
Total clearance deductions for 

ICI Year 3- (Oct 2012-Sep 2013) 
increased by 423 million ILS over 
ICI Year 2 (Oct 2011 - Sep 

2012). The increase in clearance 
deductions represents 
approximately 6% of total annual 
clearance revenues.  

Therefore, the increase in gross 
clearance revenues was 423 
million more than the increase in 

net revenues. If total tax 

revenues are adjusted to add 
back clearance deductions, the 

increase in total tax from FY2 to 
FY3 would be 6.68% instead of 
1.66%. 

4.2.2 Trade and 
Investment 
Capacity 

OPE005
0 

A-OP Number of 
participants in USG 
supported trade 

and investment 
capacity building 
trainings  

Integer OP_ 
std 

Output 0 FY11 100 0 100 85 72 73 101% 18  

4.2.2 Trade and 

Investment 
Capacity 

TIC022 A-OP 

(F) 

Number of 

participants in USG 
supported trade 

and investment 

capacity building 
trainings  (women) 

Integer OP_ 

std 

Output 0 FY11 33 0  30 32 27 22 81% 4  Our approach for calculating the 

target number related to this 
indicator is 20% of the total 

number from OPE0050 Indicator. 

But we achieved our total target 
number as overall. 

4.2.2 Trade and 

Investment 
Capacity 

TIC021 A-OP 

(M) 

Number of 

participants in USG 
supported trade 
and investment 

capacity building 
trainings  (men) 

Integer OP_ 

std 

Output 0 FY11 67 0 70 53 45 51 113% 14 Our approach for calculating the 

target number related to this 
indicator is 80% of the total 
number from OPE0050 Indicator. 

But as overall we achieved our 
total target number as overall.  
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4.6.1 BEE TIC023 B-OP Business Enabling 

Environment 

improved number 
of changes made to 
business enabling 

environment 

Integer OP_s

td 

Output 0  FY11 3 3 7 1 5 1 20% 2 ICI produced several reports 

with specific recommendations to 

various PA institutions to change 
the current processes of several 
indicators. Without the relevant 

decision making bodies adopting 
and enforcing such changes, ICI 
cannot report on them. 
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9. SUMMARY TABLE OF MANAGMENT INDICATORS 

MODIFICATIONS 

 
PE Code PE Name GEO MIS 

Indicator 

Code 

ICI PMP 
CODE 

Indicator Name Indicator 
Format 

PMP 
Indicator 

Type 

Outcome/ 
Output 

Justification of dropping/adding/ 
Modifying Management Indicator 

4.6.1 Trade and 
Investment 

Capacity, 
BEE 

TBD 4.2.4 Number of laws, regulation, and 
administrative procedures, policy 

papers, concept and studies that 
have been drafted, simplified and 

presented for public/stakeholder 

consultation in accordance with 
international standards as a result of 
USG assistance. 

Modified Mgmt Output The language for this indicator was 
modified to include policy papers, 

concept and studies that have been 
drafted. 

TBD Fiscal 
Reform 

TBD TBD Percentage increase of customs 
collection 

NEW Mgmt Outcome Customs is a new focus area during 
the extension period and thus this 

indicator was added. 
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Deliverable Table 
 

Deliverable 
Submission Date 

in Contract 
Submission Date Status 

Contract Deliverables 

Initial 

Annual 

Work Plan 

Within 45 days of 

Task Order 

execution 

11/12/10 Approved 

Annual 

Work Plan 

Y2 

Within 30 days 

before completion 

of each year 

10/6/11 Approved 

Annual 

Work Plan 

Y3 

Within 30 days 

before completion 

of each year 

9/30/12 Approved 

Annual 

Work Plan 

Y4 

Within 30 days 

before completion 

of each year 

8/23/13 Approved 

Performance 

Monitoring 

Plan (PMP) 

Within 45 days of 

Task Order 

execution 

11/14/10 Approved 

Gender 

Strategy 

Within 45 days of 

Task Order 

execution 

11/14/10 N/A 

Weekly 

Progress 

Reports 

Weekly Weekly since 10/29/11 Delivered 

Quarterly 

Performance 

Reports 

30 days after the 

end of 

each quarter 

 

Q1: 1/30/11 

Delivered 

Q2: 4/30/11 

Q3: 7/30/11 

Q1: 1/30/12 

Q2: 4/30/12 

Q3: 7/30/12 

Q1: 1/30/13 

Q2: 4/30/13 

Q3: 7/30/13 

Quarterly 

Financial 

Accrual and 

Projections 

Reports 

By the 20th of the 

final month of the 

quarter or as 

requested by COTR 

Q1: 12/15/10 

Delivered 

Q2: 3/20/11 

Q3: 6/20/11 

Q4: 9/9/11 

Q1: 12/14/11 

Q2: 3/19/12 

Q3: 6/18/12 

Q4: 9/7/12 

Q1: 12/4/13 

Q2: 3/12/13 

Q3: 6/17/13 

Q4: 9/12/13 

Annual 

Performance 

Reports 

In lieu of a 4th 

quarterly report 

each year 

FY1: 10/31/11 
Delivered 
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FY2: 10/31/12 

FY3: 10/31/13 

Grants 

Manual 

No later than 90 

days from award 

No submission requested by 

USAID 
Not required 

TraiNet 

Reporting 

TraiNet Database 

should be updated 

immediately after an 

applicable training 

takes place 

ICI updates TraiNet after every 

applicable training 
Updates completed 

Geo-MIS Monthly 
 

Updates completed 

Success 

Stories and 

press 

releases 

As appropriate 

when successes 

arise and subject to 

the COTR’s review 

and approval 

Increasing Private Sector Tax 

Awareness: 6/24/12 
Delivered 

  
Vehicles Facilitate Tax Collection: 

6/28/12 
Delivered 

  
A Record Breaking Month: 

7/11/12 
Delivered 

  Building WTO Compliance: 8/8/12 Delivered 

  
Increasing Income Tax Employees 

Tax Awareness: 8/8/12 
Delivered 

  
Income Tax Judges Learn from 

Jordanian Counterparts: 9/27/12 
Delivered 

  
Increasing Private-Sector Tax 

Awareness: 10/14/2012 
Delivered 

  

Building World Trade 

Organization (WTO) Compliance: 

10/14/13 

Delivered 

  Geneva Study Tour: 2/3/13 Delivered 
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Building Capacity in Intellectual 

Property; 2/3/13 
Delivered 

  

ICI Project Prepares the 

Palestinian Authority Improve BEE 

and Ranking on World Bank 

Doing Business Report: 5/16/13 

Delivered 

  

Promoting Palestinian 

Entrepreneurship by eliminating 

Paid-In MCR as Condition for 

Registering New Companies; 

5/16/13 

Delivered 

  
Building Local Capacity to 

Promote and Enforce IPR; 6/26/13 
Delivered 

STTA Deliverables 

Consultant Deliverable 

Tom Balderston 

Data Requirement Analysis 

Process flows for RMS 

ADS for RMS hardware – Phase I 

Susan Himes Draft of the Tax Procedures Code - English 

Baha Armouti 

Draft of the Tax Procedures Code - Arabic 

Drafted Law for Establishing the Commission – The 

Organization supported by a Legal Brief 

Saeed Elnaj 

Prepared the Technical Specifications for the RMS Hardware 

Needs 

RMS Tender Document 

Luis Abugattas 

Note on the GATS and Accounting Services: Potential 

Implications for the Palestinian Accounting Profession 

NTF and TAT Restructuring Proposal 

Edris Altani Final Report 

Abdulrahman Sawayfeh Final Report 

 


